
Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

5326           

0011 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 09.29.2015

Contract Location:

 

Contractor:

CEMENT PRODUCTS, INC.

601 EAST 7TH

PO BOX 1091

 

Date Awarded: 03.31.2014

04.17.2014

09.22.2014

Date Let:

SIDNEY DEADWOOD TRAIL- INTERCHANGE PATH

03.13.2014

Estimate Type: PROG

Phone:

(308)532-0240

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

NORTH PLATTE  NE  69103-1091

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.22.2014

09.15.2015Date Project Completion:

Counties

CHEYENNE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51326  000 STPB-17(24) 0017   CONCRETE PAVEMENT

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

5326           

0011 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 09.29.2015

$744,607.85

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $678,744.17 $678,090.77 $653.40
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $678,744.17 $678,090.77 $653.40
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $678,744.17 $678,090.77 $653.40

Liquidated Damages -$63,775.00 -$71,428.00 $7,653.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-350.57 $-350.57 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$64,125.57 $7,653.00

Payment

-$71,778.57

$614,618.60 $606,312.20 $8,306.40

$.00 $.00 $.00

91%

% Time Comp

% Dollar Comp

171%

$743,954.45

09.23.2015 09.23.2015

09.23.2015

Dye, Don

Jacobs, Maryanne

Jacobs, Maryanne

Project Manager LPA Responsible Charge

State Representative

09.24.2015Parks, Thomas (Drew)

District Engineer

Construction Engineer Controller

Halstead, Kerri 09.25.2015 09.28.2015Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0001.90      1.20 552.000 662.40

552.000 662.40

495.000 594.00

0.000 0.00

0001

EACHSIGN DAY
0001 

0002.76      7.00 60.000 420.00

60.000 420.00

60.000 420.00

0.000 0.00

0002

LF  PERMANENT PAVEMENT MARKING, PAINT
0002 

0030.30      67,000.00 1.000 67,000.00

1.000 67,000.00

1.000 67,000.00

0.000 0.00

0003

LS  MOBILIZATION
0003 

1009.00      5,500.00 1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

0.000 0.00

0004

LS  GENERAL CLEARING AND GRUBBING
0004 

1011.00      30.00 165.000 4,950.00

165.000 4,950.00

92.600 2,778.00

0.000 0.00

0005

MGALWATER
0005 

1030.00      13.00 4,686.000 60,918.00

4,686.000 60,918.00

4,686.000 60,918.00

0.000 0.00

0006

CY  EARTHWORK MEASURED IN EMBANKMENT
0006 

1041.00      1.65 28,074.000 46,322.10

28,074.000 46,322.10

25,085.720 41,391.44

0.000 0.00

0007

SY  SALVAGING AND PLACING TOPSOIL
0007 

1080.00      10,000.00 2.000 20,000.00

2.000 20,000.00

1.000 10,000.00

0.000 0.00

0008

EACHSTEEL CATTLE GUARDS
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1108.00      20.00 15.000 300.00

15.000 300.00

20.000 400.00

0.000 0.00

0009

LF  REMOVE COMBINATION CURB AND GUTTER
0009 

1111.00      3.00 173.000 519.00

173.000 519.00

173.000 519.00

0.000 0.00

0010

LF  REMOVE FENCE
0010 

3014.10      50.00 15.000 750.00

15.000 750.00

20.000 1,000.00

0.000 0.00

0011

LF  COMBINATION CONCRETE CLASS 47B-3000
CURB AND GUTTER

0011 

3016.39      35.00 60.000 2,100.00

60.000 2,100.00

50.000 1,750.00

0.000 0.00

0012

SF  DETECTABLE WARNING PANEL
0012 

3016.61      35.95 9,543.000 343,070.85

9,543.000 343,070.85

9,531.666 342,663.39

0.000 0.00

0013

SY  5" CONCRETE CLASS 47B-3000 BIKEWAY
0013 

3016.64      48.00 115.000 5,520.00

115.000 5,520.00

123.334 5,920.03

0.000 0.00

0014

SY  8" CONCRETE CLASS 47B-3000 BIKEWAY
0014 

3075.30      48.00 143.000 6,864.00

143.000 6,864.00

158.891 7,626.77

0.000 0.00

0015

SY  8" CONCRETE PAVEMENT, CLASS 47B-3000
0015 

4100.06      1,200.00 24.000 28,800.00

24.000 28,800.00

24.000 28,800.00

0.000 0.00

0016

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0016 

4150.00      3.50 829.000 2,901.50

829.000 2,901.50

1,859.296 6,507.54

0.000 0.00

0017

LB  REINFORCING STEEL FOR HEADWALL
0017 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4310.24      300.00 2.000 600.00

2.000 600.00

2.000 600.00

0.000 0.00

0018

EACH24" FLARED-END SECTION
0018 

4310.36      840.00 2.000 1,680.00

2.000 1,680.00

2.000 1,680.00

0.000 0.00

0019

EACH36" FLARED-END SECTION
0019 

6105.01      105.00 70.000 7,350.00

70.000 7,350.00

69.740 7,322.70

0.000 0.00

0020

TON ROCK RIPRAP, TYPE A
0020 

7103.00      195.00 6.000 1,170.00

6.000 1,170.00

6.000 1,170.00

0.000 0.00

0021

EACHEND POSTS
0021 

7104.00      180.00 14.000 2,520.00

14.000 2,520.00

11.000 1,980.00

0.000 0.00

0022

EACHPULL POSTS
0022 

7105.00      275.00 2.000 550.00

2.000 550.00

3.000 825.00

0.000 0.00

0023

EACHCORNER POSTS
0023 

7130.00      3.60 4,536.000 16,329.60

4,536.000 16,329.60

4,534.000 16,322.40

0.000 0.00

0024

LF  BARBED WIRE FENCE
0024 

7130.95      72.00 50.000 3,600.00

50.000 3,600.00

50.000 3,600.00

0.000 0.00

0025

LF  WOOD FENCE
0025 

7321.00      40.00 55.800 2,232.00

55.800 2,232.00

56.500 2,260.00

0.000 0.00

0026

SF  TYPE A SIGN
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7340.00      8.00 500.000 4,000.00

500.000 4,000.00

330.875 2,647.00

0.000 0.00

0027

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0027 

7500.78      120.00 3.000 360.00

3.000 360.00

3.000 360.00

0.000 0.00

0028

EACHBIKE SYMBOL BIKE
0028 

7500.79      120.00 3.000 360.00

3.000 360.00

3.000 360.00

0.000 0.00

0029

EACHBIKE SYMBOL STOP
0029 

9110.01      100.00 90.000 9,000.00

90.000 9,000.00

0.000 0.00

0.000 0.00

0030

HOURRENTAL OF LOADER, FULLY OPERATED
0030 

9110.03      100.00 90.000 9,000.00

90.000 9,000.00

0.000 0.00

0.000 0.00

0031

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0031 

9110.07      100.00 90.000 9,000.00

90.000 9,000.00

0.000 0.00

0.000 0.00

0032

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0032 

9110.27      110.00 90.000 9,900.00

90.000 9,900.00

0.000 0.00

0.000 0.00

0033

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0033 

L001.02      1,500.00 5.800 8,700.00

5.800 8,700.00

5.183 7,774.50

0.000 0.00

0034

ACRESEEDING, TYPE B
0034 

L006.00      400.00 5.800 2,320.00

5.800 2,320.00

0.000 0.00

0.000 0.00

0035

ACRECOVER CROP SEEDING
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      4.25 8,340.000 35,445.00

8,340.000 35,445.00

7,937.000 33,732.25

0.000 0.00

0036

LF  FABRIC SILT FENCE-LOW POROSITY
0036 

L022.75      5.00 500.000 2,500.00

500.000 2,500.00

0.000 0.00

0.000 0.00

0037

LF  TEMPORARY SILT CHECK
0037 

L022.90      5.00 1,000.000 5,000.00

1,000.000 5,000.00

0.000 0.00

0.000 0.00

0038

LF  TEMPORARY SILT FENCE
0038 

L032.70      600.00 2.000 1,200.00

2.000 1,200.00

0.000 0.00

0.000 0.00

0039

TON TEMPORARY MULCH
0039 

L032.75      275.00 13.000 3,575.00

13.000 3,575.00

11.970 3,291.75

0.000 0.00

0040

TON MULCH
0040 

L033.00      500.00 3.000 1,500.00

3.000 1,500.00

0.000 0.00

0.000 0.00

0041

EACHREMOVE AND RESET TREE
0041 

P070.15      41.00 33.000 1,353.00

33.000 1,353.00

33.000 1,353.00

0.000 0.00

0042

LF  15" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8
0042 

P070.24      52.00 84.000 4,368.00

84.000 4,368.00

96.000 4,992.00

0.000 0.00

0043

LF  24" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8
0043 

P070.36      72.00 52.000 3,744.00

52.000 3,744.00

56.000 4,032.00

0.000 0.00

0044

LF  36" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8
0044 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.10      2.20 0.000 0.00

297.000 653.40

297.000 653.40

297.000 653.40

4001

BDAYBARRICADE, TYPE III

Type III Barricades

4001 

Contracted 743,954.45

Current 744,607.85

In place 678,744.17

This Estimate 653.40

GROUP 3 CONCRETE PAVEMENT

Totals for contract Contracted 743,954.45

Current 744,607.85

In place 678,744.17

This Estimate 653.40




